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ESTIMATE RUN 05/25/2004

ESTIMATE SUMMARY 08:31:06

CONTID: C14700 ESTIMATE NO: 0001 PROG 2002

PCN: 14700-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

State Bridge North - Hwy 131 PERCENT TIME:

PROJECT NO: STA 131A-031

State Bridge North - Hwy 131

NAME OF ROAD: 131B

PROJECT COUNTIES: EAGLE

CONTRACTOR:

D.G. HUSKIN CONSTRUCTION CO. PAY PERIOD ENDING 05/22/2004 DATE TIME STARTED 03/26/2004

BOX 61 DATE LET 02/26/2004 DATE WORK BEGAN

TRINITY RANCH ROAD DATE AWARDED 03/12/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 03/23/2004 DATE ACCEPTED

WETMORE CO 81253 719-784-0415 DATE NOTICE TO PROCEED 03/26/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,355,305.84 PARTICIPATING $ $ 41,519.75

AWARD PROJECT AMT: 2,153,005.84 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -120.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

30.37

58.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/2/2004 ??:??:??

10/2/2004 ??:??:??

1.76%

2,313,786.09

41,519.75

41,519.75

41,399.75

$

$

$

$

41,519.75

0.00

41,519.75

0.00

41,519.75

-120.00

0.00

41,399.75

0.00

AMOUNT DUE 41,399.75 41,399.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 41,399.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ROUTT
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PCN: 14700-BID ESTIMATE RUN 05/25/2004

PROJECT: STA 131A-031 ESTIMATE NO: 0001 08:31:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 2,712.000 0.000

SY 0.000 0.00

3.79000 0.000 0.00

202-00240

0010 *REMOVAL OF BRIDGE RAILING 187.000 0.000

LF 0.000 0.00

12.00000 0.000 0.00

202-00425

0015 *REMOVAL OF GUARDRAIL TYPE 3 13,231.000 0.000

LF 2,074.000 3,111.00

1.50000 2,074.000 3,111.00

202-01130

0020 *REMOVAL OF GUARDRAIL TYPE 4 32.000 0.000

LF 0.000 0.00

10.00000 0.000 0.00

202-01140

0025 *REMOVAL OF END ANCHORAGE 22.000 0.000

EACH 1.000 100.00

100.00000 1.000 100.00

202-01300

0030 BLADING 50.000 0.000

HOUR 0.000 0.00

80.00000 0.000 0.00

203-01500

0035 LABORER 50.000 0.000

HOUR 0.000 0.00

30.00000 0.000 0.00

203-02330

0040 *AGGREGATE BASE COURSE (CLASS 7) 7,600.040 0.000

TON 0.000 0.00

11.75000 0.000 0.00

304-07000

0045 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 37,158.020 0.000

TON 0.000 0.00

26.88000 0.000 0.00

403-34701

0050 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 1,494.400 0.000

TON 0.000 0.00

250.18000 0.000 0.00

411-03342

0055 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 846.710 0.000

TON 0.000 0.00

168.17000 0.000 0.00

411-03352
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PCN: 14700-BID ESTIMATE RUN 05/25/2004

PROJECT: STA 131A-031 ESTIMATE NO: 0001 08:31:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EMULSIFIED ASPHALT (SLOW-SETTING) 23,992.000 0.000

GAL 0.000 0.00

0.80000 0.000 0.00

411-10255

0065 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 13,075.000 0.000

LF 2,050.000 25,092.00

12.24000 2,050.000 25,092.00

606-00301

0070 *END ANCHORAGE TYPE 3B 5.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

606-01320

0075 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

750.00000 0.000 0.00

606-01370

0080 *END ANCHORAGE TYPE 3K 2.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

606-01390

0085 *TRANSITION TYPE 3L 2.000 0.000

EACH 1.000 275.00

275.00000 1.000 275.00

606-01395

0090 *END ANCHORAGE (NONFLARED) 12.000 0.000

EACH 0.000 0.00

1,450.00000 0.000 0.00

606-02003

0095 *END ANCHORAGE (FLARED) 6.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

606-02005

0100 *BRIDGE RAIL TYPE 10R 187.000 0.000

LF 0.000 0.00

76.00000 0.000 0.00

606-11010

0105 *CURB (SPECIAL) 120.000 0.000

LF 59.000 2,124.00

36.00000 59.000 2,124.00

609-71000

0110 DELINEATOR (TYPE I) 25.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00001
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PCN: 14700-BID ESTIMATE RUN 05/25/2004

PROJECT: STA 131A-031 ESTIMATE NO: 0001 08:31:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 DELINEATOR (TYPE II) 8.000 0.000

EACH 0.000 0.00

22.00000 0.000 0.00

612-00002

0120 DELINEATOR (TYPE III) 5.000 0.000

EACH 0.000 0.00

24.00000 0.000 0.00

612-00003

0125 *MOBILIZATION 1.000 0.000

L S 0.000 0.00

92,390.00000 0.000 0.00

626-00000

0130 *PAVEMENT MARKING PAINT 2,010.000 0.000

GAL 0.000 0.00

20.00000 0.000 0.00

627-00001

0135 *EPOXY PAVEMENT MARKING 1,005.000 0.000

GAL 0.000 0.00

45.00000 0.000 0.00

627-00005

0140 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

138.000 0.000

SF 0.000 0.00

10.00000 0.000 0.00

627-30325

0145 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

304.000 0.000

SF 0.000 0.00

8.00000 0.000 0.00

627-30330

0150 *FLAGGING 2,820.000 0.000

HOUR 66.500 1,230.25

18.50000 66.500 1,230.25

630-00000

0155 *TRAFFIC CONTROL INSPECTION 43.000 0.000

DAY 3.000 225.00

75.00000 3.000 225.00

630-00007

0160 *TRAFFIC CONTROL MANAGEMENT 89.000 0.000

DAY 3.000 855.00

285.00000 3.000 855.00

630-00012

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000

EACH 1.000 35.00

35.00000 1.000 35.00

630-80341
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PCN: 14700-BID ESTIMATE RUN 05/25/2004

PROJECT: STA 131A-031 ESTIMATE NO: 0001 08:31:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 86.000 0.000

EACH 5.500 192.50

35.00000 5.500 192.50

630-80342

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 0.000

EACH 5.000 175.00

35.00000 5.000 175.00

630-80343

0180 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 0.000

SF 0.000 0.00

8.00000 0.000 0.00

630-80344

0185 *DRUM CHANNELIZING DEVICE 20.000 0.000

EACH 0.000 0.00

35.00000 0.000 0.00

630-80360

0190 *TRAFFIC CONE 300.000 0.000

EACH 15.000 105.00

7.00000 15.000 105.00

630-80380

0195 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0200 F/A ASPHALT PAVEMENT INCENTIVE 116,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0205 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0210 F/A ON-THE-JOB TRAINEE 800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023

0215 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028
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PCN: 14700-BID ESTIMATE RUN 05/25/2004

PROJECT: STA 131A-031 ESTIMATE NO: 0001 08:31:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 F/A RAILROAD FLAGGING 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042

CAT 0200 $33,519.75 33,519.75CURRENT AMT 2,347,305.84 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0225 FIELD OFFICE (CLASS 1) 1.000 0.000

EACH 1.000 3,000.00

3,000.00000 1.000 3,000.00

620-00001

0230 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 3,000.00

3,000.00000 1.000 3,000.00

620-00012

0235 SANITARY FACILITY 1.000 0.000

EACH 1.000 2,000.00

2,000.00000 1.000 2,000.00

620-00020

CAT 0400 $8,000.00 8,000.00CURRENT AMT 8,000.00 $$

PROJECT TOTAL 41,519.75 $ 41,519.75CURRENT AMT 2,355,305.84 $$


